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ALLOCATION FOR ADDITIONAL FUNDS
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RESOLUTION FA-01-01

RECOMMENDATION

The Department recommends that the California Trangportation Commission approve the following Resolution.

FINANCIAL RESOLUTION

Resolved, that $9,688,000 be alocated from Budget Act Item 2660-301-0042, Budget Acts of 1995, 1998,
1999, and 2000 to provide additiona funds for the projects on the attached sheet.

SUMMARY AND CONCLUSIONS

This resolution alocates $9,688,000 of additiond State and Federd funds for seven (7) previoudy approved
projects listed below:

10-SJ-4,99 $948,000 $807,000  $1,007,000 $48,000 $1,055,000 31%A
11-SD-L5506 $1,667,000 $1,667,000 $2,000,000 $199,000 $2,199,000 32%V

Origind Current Current Revised Tota
Vote/G11 Award Budget Allocation Budget Increase
Project Dist-Co-Rte Amount Amount Amount Revison Amount Vote/Award
1 01-MEN-101 $15,479,000 ------------- $15,479,000 $2,211,000 $17,690,000 14%V
2 03-NEV-49 $330,600 $344,600 $344,600 $325,000  $669,600 103%V
3 04-MRN-101  $859,000 $966,500 $1,058,500 $360,000 $1,418,500 65%V
4 04-SF-101 $387,000 ------------- $387,000 $258,000  $645,000 67%V
5 06-FRE-99 $16,563,000 ------------- $16,563,000 $6,287,000 $22,850,000 38%V
6
7
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location ltem # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
1
$2,211,000 Near Hopland at Pieta Creek Bridge to 301701
Department of Russian River Bridge. 0167B
Transportation Construct 4 lane expressway. 2000/01
MENDOCINO COG 801-0653 $1,776,000 $254,000 $2,030,000
Mendocino Supplemental funds are needed to 301-0890 $13,703,000 $1,957,000 $15,660,000
01N-Men-101 award the project. 20.20.025.711
5.7/9.2 IIP-STIP $15,479,000 $2,211,000 $17,690,000
($463,000 charge to IIP Share Balance)
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PROJECT LOCATION & DESCRIPTION

The project is on Route 101 in Mendocino County, near Hopland, from the Pieta Creek Bridge to the Russian
River Bridge. The project will replace an exigting conventiond rura two-lane highway with afour-lane
expressway to dleviate traffic congestion.

FUNDING STATUS

The project was programmed in the 2000 STIP for $15,479,000 with Interregiona Improvement Program
(11P) funds for congtruction in the 2000/01 Fiscal Year. The project was voted for the programmed amount in
February 2001. Thisrequest for $2,211,000 to award the project resultsin atotal increase of approximately
14% over the vote amount for this contract. This request exceeds Resolution G-12 capacity, so there will bea
$463,000 charge to the I1P Share Baance.

BACKGROUND
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This segment of Route 101 islocated in southern Mendocino County and is a conventiona rurd two-lane
highway that was built in 1933. There are limited passing opportunities due to the lack of sight distance and the
high volume of traffic that usestheroad. The project congtructs a four-lane expressway over 3.5 miles and
replaces the Pieta Creek Bridge. This project isthe third and final phase of converting the exigting two-lane
conventiona highway into a four-lane expressway from the Sonoma County Line to Hopland.

REASON FOR INCREASE

The contract bids were opened in May 2001 and the lowest bid was significantly higher than the Engineer’s
Edtimate. There were three bidders with the lowest bid being approximately $2,211,000 over the Engineer’s
Edimate. After reviewing the contract bids, most of the increase can be attributed to the excavation, pavement,
and roadway baseitems. Interviews with the bidders indicate that the cost of excavation reflects the high cost
to dispose of soil that contains Naturally Occurring Asbestos (NOA) and the costs associated with hauling the
material to an gppropriate digposa ste. The pavement and roadway base item increases can be attributed to an
increase in energy prices to process each materid, and to the increase in oil prices to make asphdt concrete
binder. An additiona $2,211,000 is needed to award the project.

FUNDING OPTIONS

OPTION A: Approve this request as presented above for $2,211,000 to alow the project to be awarded.
OPTION B: Deny thisrequest and direct the Department to reject al the bids and re-advertise the project.

The Department considered this option. Anaysis of the current bids indicate that re-advertisng
the project will not necessarily produce bids lower than the current amount. The Department
reviewed the scope of the project and looked into redesigning or eiminating items from the
project, but no practica cost saving opportunities were identified.

RECOMMENDATION
The Department recommends that this request for $2,211,000, as presented in Option A above, be approved
to alow this contract to be awarded.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location ltem # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
2
$325,000 In Nevada City at East Broad Street and 2A1201
Department of North Bloomfield Road. Minor
Transportation Install signal and improve intersection. 1999/00
Nevada 301-0042 $344,600 $325,000 $669,600
03N-Nev-49 Supplemental funds are needed for on- 301-0890
154 going project. 20.20.201.310
SHOPP
$344,600 $325,000 $669,600
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PROJECT DESCRIPTION AND LOCATION

The project isin Nevada County, in Nevada City, on Route 49 at the intersection of East Broad Street and
North Bloomfidld Road. The project ingdls atraffic Sgnd, lighting and widens Route 49 to construct left turn

lanes.

FUNDING STATUS

The project was programmed in the 2000 SHOPP Minor Program for $300,000 for congtruction in the
1999/2000 Fiscd Year. The project was voted for $330,600 in July 1999 with an additiona contribution of
$135,700 from the County of Nevada to perform electrica work. An additional $14,000 was alocated under
Resolution G-12 to award the project in March 2000. This request for $325,000 resultsin atotd increase of
approximately 103% over the vote amount for this contract.
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BACKGROUND

The project makes operationa improvements by ingdling atraffic Sgnd and congtructing left turn lanes at the
intersection of East Broad Street and North Bloomfield Road on Route 49. This segment of Route 49 isarurd
two-lane highway with unpaved shoulders in mountainous terrain. Both East Broad Street and North
Bloomfield Road have stop signs that control access on to Route 49.

REASON FOR INCREASE

During excavation operations to widen the roadway for the congtruction of the left turn lanes, the Contractor
encountered solid rock rather than hard rock layers that were identified in the project specia provisons. After
consulting with the project geotechnica engineer, it was recommended that a controlled blasting method be used
to didodge the rock instead of amechanical method. An additiond $325,000 is needed for additiond traffic
control during blasting operations and to remove the rock using a blasting method.

FUNDING OPTIONS

OPTION A: Approve the Department’ s request for $325,000 to allow this project to be completed.
OPTION B: Deny this request and direct the Department to deliver the project within the current alocation.

The Department considered this option. Thereis no portion of the work that can be diminated
from the project without impacting the scope. The rock has to be removed to construct the turn
lanes and a controlled blast method best meets the field conditions.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $325,000, to dlow this
project to be completed.




Supplementa Funds for Previoudy Voted Projects

July 11-12 2001

Resolution FA-01-01 Agenda Item 2.5e
Page 6
Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location ltem # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
3
$360,000 In San Rafael from Route 580 to 2" 247601
Department of Street. (0353B)
Transportation Rebuild retaining wall and install concrete 2000/01
Marin barrier. 301-0042
04N-Mrn-101 301-0890 $1,058,500 $360,000 $1,418,500
10.0/10.8 Supplemental funds are needed for on- 20.20.201.010
going project. SHOPP
$1,058,500 $360,000 $1,418,500
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PROJECT DESCRIPTION AND LOCATION

The project is on Route 101 in Marin County, in San Rafael, from the Route 580 on-ramp to the 2™ Street off-
ramp. The project replaces metal beam guardrail with concrete barrier rail and reconstructs aretaining wall.

FUNDING STATUS

The project was programmed in the 2000 SHOPP for $859,000 for construction in the 2000/01 Fiscal Y ear.
The project was voted in August 2000 for the programmed amount. In September 2000 a Resolution G-12
alocation of $107,500 was made to award the project for $966,500. In January 2001, an additional G-12
allocation was made for $92,000 to pay for overrunsin contract item work. This request for $360,000 results
inatota increase of approximately 65% over the vote amount for this contract.

BACKGROUND
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This segment of Route 101 is a Six-lane freeway with auxiliary lanes and is gpproximatdy 3 kilometers
northwest of the Richmond-San Rafael Bridge. The project replaces the existing metal beam guardrail that
separates the northbound Route 101 traffic on the right shoulder from a frontage road, Francisco Boulevard
Eadt, and recongtructs aretaining wal. The project improves the safety of motorists, reduces frequent guardrail
repairs and reduces the exposure of maintenance workers to traffic.

REASON FOR INCREASE

In preparation for removing the exigting retaining wall and congtructing a new retaining wall, the Contractor was
attempting to ingtal temporary sted sheet piles to shore the existing wall when aman-made buried object was
encountered that could not be penetrated by the sted sheet piles. Asaresult of this discovery, the project was
temporarily susgpended while engineering geologists took additiona borings aong the dignment of the planned
ded sheet pile wdl to determine the gppropriate course of remedia action. The borings identified the
obstruction as atwo-meter thick layer of interlocking railroad ballast rock and the engineering geologists
recommended that the retaining wall design be modified to adesign that did not require a subsurface concrete
footing. An additiona $235,000 is needed to compensate the Contractor for constructing a soil nail type of
retaining wal.

The City of San Rafad requested that the Department modify the barrier dong the northbound shoulder to alow
passing motorigts to better view the fronting businesses dong Francisco Boulevard East. An additiond
$125,000 is needed for the modifications made to the barrier.

This funds request will alow the project to be completed as planned, but the Contractor has filed severa
Notices of Potentia Claim that have not been resolved at thistime. Additiona supplemental funds may be
needed in the future if the Department determines any of the potentia claims submitted by the Contractor are
vaid.

FUNDING OPTIONS

OPTION A: Approve the Department’ s request for $360,000 to alow this project to be completed.
OPTION B: Deny thisrequest and direct the Department to ddliver the project within the current alocation.

The Department considered this option. The retaining wall design change was needed due to
unanticipated conditionsin thefield. The concrete barrier modification was needed to avoid
economicaly impacting the local busnesses dong the freeway that rdy on vighility to attract
customers.

RECOMMENDED OPTION
The Department of Trangportation recommends OPTION A, as presented above for $360,000, to alow this
project to be completed.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location ltem # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
4
$258,000 In the City and County of San Francisco 258901
Department of from Utah Street to Vermont Street. Minor
Transportation Bridge railing replacement. 2000/01
San Francisco 301-0042 $387,000 $258,000 $645,000
04N-SF-101 Supplemental funds are needed to 301-0890
R6.8/R7.1 award the project. 20.20.201.110
SHOPP
$387,000 $258,000 $645,000
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PROJECT DESCRIPTION AND LOCATION

The project is on Route 101 in the City and County of San Francisco, from Utah Street to Vermont Street. The
project replaces the existing bridge railing with a concrete barrier.

FUNDING STATUS

The project was programmed in the 2000 SHOPP Minor Program for $387,000 for construction in the
2000/01 Fiscd Year. The project was voted in December 2000 for the programmed amount. This request for
$258,000 resultsin atotal increase of gpproximately 67% over the vote amount for this contract.

BACKGROUND

The project replaces damaged bridge railings with cast-in-place concrete barriers on one bridge ramp that
connect southbound Route 101 (Central Viaduct Freeway) with westbound Route 80. The origind bridge
raillings were congtructed in the 1950’ s and are located adong atight radius curve. Errant vehicles have struck
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the exidting bridge rail 35 times during the past two years with some of the hits resulting in concrete debris faling
down on to the city streets below.

REASON FOR INCREASE

The contract bids were opened in May 2001 and the lowest bid was substantialy higher than the Engineer’s
Edimate. There were two bidders with the lowest responsible bid being approximately $258,000 over the
Enginesr’ s Edtimate.

Analysis of the bids indicates that the increase in cogt is predominantly concentrated in the barrier items and the
traffic control items with the Concrete Barrier (Type 41) item being bid approximately $120,000 higher than the
Engineer’ s Estimate; the Flashing Beacon and Lighting item was gpproximately $60,000 higher; the Traffic
Control System item increased by approximately $50,000; and the Temporary Railing (Type K) item was over
by approximately $32,000. The smdl workspace on an eevated structure with high traffic volumes and the
traffic handling restrictions that force much of the work to be performed at night were cited as the primary
reasons for the higher than norma unit costs for the four items. An additiona $258,000 is needed to award the
project.

FUNDING OPTIONS

OPTION A: Approve thisrequest as presented above for $258,000 to alow the project to be awarded.
OPTION B: Deny thisrequest and direct the Department to reject dl the bids and re-advertise the project.

The Department considered this option. Andysis of the current bids indicates that re-advertisng
the project will not necessarily produce bids lower than the current amount. The Department
reviewed the scope of the project and looked into redesigning or iminating items from the
project, but no practical cost saving opportunities were identified.

RECOMMENDED OPTION
The Department recommends that this request for $258,000, as represented in Option A above, be approved
to dlow this contract to be awarded.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location ltem # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
5
$6,287,000 In Fresno from Ventura Street to Madera 393301
Department of County Line. 1641
Transportation Rehabilitate roadway. 2000/01
Fresno 301-0042 $1,900,000 $722,000 $2,622,000
06N-Fre-99 Supplemental funds are needed to 301-0890 $14,663,000 $5,565,000 $20,228,000
20.2/31.6 award the project. 20.20.201.120
SHOPP
$16,563,000 $6,287,000 $22,850,000
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PROJECT DESCRIPTION AND LOCATION

The project isin Fresno County on Route 99, in and near the City of Fresno, from the Ventura Street
Overcrossing to the Madera County Line. The project will crack, seat and overlay the existing pavement,
widen insgde shoulders, overlay ramps, clean up gores, congtruct single thrie beam barriers and traffic monitoring
dations, and ingtall communication conduit.

FUNDING STATUS

The project was programmed in the 2000 SHOPP for $14,795,000 for construction in the 2000/01 Fiscal
Year. The project was voted in March 2000 for $16,563,000, $1,768,000 over the programmed amount, due
primarily to increasing the scope of the project to include additiona dab replacement, additiond grinding, adding
thrie beam barrier to the project and adding the ingtalation of communication conduit. This request for
$6,287,000 resultsin atota increase of approximately 38% over the vote amount for this contract.
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BACKGROUND

This segment of Route 99 functions as a high volume arterid and isimportant for interstate movements of

people, goods, and services. This segment of Route 99 varies between a six-lane freeway and four-lane

freaway.

REASON FOR INCREASE

The contract bids were opened in May 2001 and the lowest bid was significantly higher than the Engineer’s
Edimate. There were four bidders with the lowest bid being approximately $6,287,000 over the Engineer’s
Edtimate. The spread between the low bid and high bid was gpproximately $7,000,000, but only approximately
$2,500,000 between the low bid and the third lowest bid. After reviewing the contract bids, most of the
increase can be attributed to the Asphalt Concrete (AC) and Replace Concrete Pavement items that were bid
approximately $6,000,000 above the Engineer’s Estimate. Interviews with the bidders indicate that the AC
item cogt reflects the high cost of energy and naturd gasthet is used in the production of AC and the lane
closure redtrictions that decrease production rates. The restricted lane closures are needed to minimize the
impact of delays on the travelling public by requiring most of the work to be performed at night. The Replace
Concrete Pavement item cogt reflects the bidders choosing to use the more expensive fast-setting hydraulic
cement concrete aternative to increase production rates when replacing broken concrete dabsin the middle
lanes of the six-lane freeway segments. Because the Department has confirmed that adequate AC production
capacity will be available, the high bids have to be based on adjustment to the tight work windows, unfamiliarity
in the areawith night operations, and development of efficient procedures for placing fast-setting hydraulic
cement concrete. An additiona $6,287,000 is needed to award the project.

FUNDING OPTIONS

OPTION A: Approve thisrequest as presented above for $6,287,000 to allow the project to be awarded.
OPTION B: Deny this request and direct the Department to reject al the bids and re-advertise the project.

The Department considered this option. The mgority of the work is to be performed at night to
lessen the impacts of delays on the traveling public and must be completed before the winter
Season when nighttime temperatures are less favorable for concrete pand replacement. There are
aufficient working days in the project to meet the necessary production rates and thereis an
adequate pool of suppliersto complete the project in atimely manner. Although most bidders
acknowledged that the tight lane closure restrictions would reduce production rates, none
reportedly believed that re-advertising the project would produce lower bid prices. Re-
advertising the project would probably not produce lower bids.

RECOMMENDED OPTION
The Department of Transportation recommends OPTION A, as presented above for $6,287,000, to dlow this
contract to be awarded.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location ltem # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
6
$48,000 In and near Stockton on Route 4 from 335971
Department of Wilson Way Undercrossing to Route 4/99 0719Y
Transportation Separation; and on Route 99 from north 1994/95
San Joaquin of Main Street Overcrossing to south of 301-0042
10N-SJ-4, 99 Route 26/99 Separation. 301-0890
R17.6/R19.5-18.3/19.2  Highway planting. 20.20.101.520
RIP-STIP
Supplemental funds are needed to
closeout project. 1998/99
301-0042 $115,500 $6,000 $121,500
(Cost increase does not impact San 301-0890 $891,500 $42,000 $933,500
Joaquin County Share Balance). 20.20.075.414
GFRIP-STIP
$1,007,000 $48,000 $1,055,000
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PROJECT DESCRIPTION AND LOCATION

The project isin San Joaquin County, in and near Stockton, on Route 4 from the Wilson Way Undercrossing to
the Route 4/99 Separation structure, and on Route 99 from just north of the Main Street Overcrossing to just
south of the Route 26/99 Separation structure. The project provided highway planting and ingtalled irrigation

systems.
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FUNDING STATUS

The project was programmed in the 1994 STIP for $1,332,000 in Federd Congestion Relief funds for
construction in the 1994/95 Fiscd Year. In July 1995, the project was voted for $948,000. In September
1995, the project was awarded for $807,000. In February 1998, a Resolution G-12 allocation was made for
$175,000 to maintain exiging plantings, repair existing irrigation systems and provide additiond traffic control.

In December 2000, an additional Resolution G-12 dlocation was made for $25,000 to resolve an outstanding
clam. Thisrequest for $48,000 resultsin atota increase of approximately 31% over the award amount for this
contract. Thiscost increase is within the STIP Guiddine limits and there is no impact to the San Joaquin County
Share Bdance.

BACKGROUND

The project conssted of ingadling irrigation systems and 72 acres of highway planting on Route 4 in Stockton,
also referred to as the Crosstown Freeway. The project was a follow-up project to the construction of the
Crosstown Freeway that was completed in December 1993.

The planting provides aesthetic treatment to the freeway to make the roadside competible with the community
and the adjoining Route 99. The planting aso softens the visuad gppearance of the existing soundwalls and
bridge structures while hel ping with graffiti abatement.

REASON FOR INCREASE

After the completion of construction, the Proposed Fina Estimate (PFE) was submitted to the Contractor to
closeout the project. The Contractor returned the PFE with exceptions that requested additional compensation
for time extensions and delays, additiona work and overhead, and modifications to some of theirrigation
gystems. A settlement agreement has been reached that settles dl claims with the Contractor for the estimated
sum of $57,000, which indludesinterest. The remaining contingency balance in the project is approximately
$9,000 so $48,000 in additiond fundsis needed to compensate the Contractor.

FUNDING OPTIONS

OPTION A: Approve the Department’s request for $48,000 to allow the Contractor to be compensated and
the project closed.

OPTION B: Deny this request and force cases the Contractor to pursue lega action to recover any costs for
which they may be entitled. Ddaying payment may cause additiond interest to accrue and
incresse the find codis.

RECOMMENDED OPTION
The Department of Trangportation recommends OPTION A, as presented above for $48,000, to alow this
contract to be closed.
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Project # EA
Allocation Amount PPNO State
Recipient Budget Year Federal State State
County Location ltem # Current Federal Federal
Dist-Co-Rte Project Description Prgm Codes Budget Additional Revised
Postmile Reason for Supplemental Funds Program Amount Allocation Total Amount
7
$199,000 In San Diego at the District Office. 239101
Department of Preliminary Project Development Costs. 0595
Transportation 1999/00
San Diego Supplemental funds are needed for on- 301-0042 $2,000,000 $199,000 $2,199,000
11U-SD-L5506 going project. 301-0890
20.20.201.353
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PROJECT DESCRIPTION AND LOCATION

The project isin the City and County of San Diego for the Preliminary Drawings Phase of the Department's new
Didrict 11 Office Building. The project provides funding to the Department of General Servicesto complete
the preliminary plans and get environmenta clearance for the project. The new office building will be located
across the gtreet from the exigting office at the corner of Taylor Street and Juan Street. The Working Drawings
and Congtruction Phases are etimated at approximately $74 million and will be financed by the sale of bonds.

FUNDING STATUS

The project was amended into the 1998 SHOPP for $1,667,000 for dlocation in the 1999/2000 Fiscal Y ear.
The project was voted for the programmed amount in August 2000. A Resolution G-12 alocation was made in
January 2000 for $333,000 to increase the capacity of the proposed building to 956 staff instead of the initia
initialy planned 704. This request for $199,000 to complete the Preliminary Plans Phase resultsin atota
increase of approximately 32% over the vote amount for this contract.
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BACKGROUND

The Didtrict Officein San Diego has been at its current location since 1953, when the office housed 70
employees. Since that time numerous building additions have been made, but current demands for office space
exceed the capacity of the present location. Currently, there are gpproximately 100 employees housed in
leased office space throughout San Diego.

Severd sudies were performed to determine the feasibility of either maintaining the existing Didtrict Office
complex, leasing afacility, or condructing anew facility. The studies concluded that the existing Didtrict Office
complex was functiondly inefficient; needed to be brought into compliance with current seismic safety codes,
required numerous fire, life and safety upgrades; and did not comply with the Americans with Disgbilities Act
(ADA). The study also concluded that the Department of Transportation should seek to construct a new
Didtrict Office facility instead of entering into expensve lease agreements.

In October 1998, the Department of Genera Services conducted studies to explore building a new office
complex and concluded the site that best meets the Department’ s needs is located adjacent to the existing
fadlity.

The new fadility will provide a sefe and efficient office facility for employees, improve the leve of service and
ensure efficient and easy accessto dl members of the public; and provide an office facility that will consolidate
the primary functiona divisions of the Didtrict a one location.

REASON FOR INCREASE

The planners thought that the State had clear title to the entire Site, but it has recently been discovered that a
portion of the new project Siteislocated on a dedicated, but unused, city street which must be abandoned
before the project can proceed to the State Public Works Board for gpproval. The City of San Diego's
requirements that the project comply with the norma street abandonment process created unforeseen schedule
and budget issues. The project first needs to proceed through the City’ s Land Use Development Permit
process resulting in additional work. To receive the fina street abandonment decree, the project hasto have a
completed find Environmenta Impact Report (EIR), receive amgority of votes from the City Planning
Commission and receive a recorded resolution action from the City Council. Asaresult, an additiona
$199,000 is needed for additiond architectural and environmenta work to maintain the delivery goas of the
project.

FUNDING OPTIONS

OPTION A: Approve the Department of Transportation's request for $199,000 to alow the preliminary plans
to be completed.

OPTION B: Deny thisrequest and direct the Department to deliver the project within the current aloceation.
The Department of Transportation congdered this option. Thisis the first phase of the project.
Delaying payment for the Approve Preliminary Plans phase will ddlay the schedule for the
congruction of the new Didtrict 11 Office Building.

RECOMMENDED OPTION
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The Department of Trangportation recommends OPTION A, as presented above for $199,000, to alow this
phase to be completed so the Working Drawings can begin in August.
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Mendocino Council of Governments

367 North State Street ~ Suite 206 ~ Ukiah, CA 95482
Phone (707) 463-1859 ~ Fax (707) 463-2212
REC'D BY CTC

JUN 27 2001

June 18, 2001

Mr. Allen Lawrence, Chairman
California Transportation Commission
P.O. Box 942873 (MS-52)
Sacramento, CA 94273-0001

RE: ADDITIONAL FUNDING FOR S.R. 101 - HOPLAND UNIT 3 PROJECT

Dear Chairman Lawrence:

Caltrans recently informed us that bids were opened on what we call the Hopland Unit 3
project. This project will widen a particularly notorious segment of Route 101 from a
two-lane conventional roadway to a four-lane expressway. It is the third and final stage of
a 9-mile segment from the Sonoma County line to Hopland, a priority improvement in
Mendocino County.

I understand that the low bid for Unit 3 is in excess of 15% over the engineer’s estimate
for this project. Caltrans tells me that they must seek authorization from the CTC for an
additional $2 million, otherwise they will be forced to re-advertise. This will add further
delay to a project which we had hoped to complete years ago.

You will be receiving other letters of support for adding funding to this project. 1
reviewed one of those last week, from Patricia Campbell, the Chair of the Mendocino
County Board of Supervisors. In Chair Campbell’s letter to you, she notes that this
particular segment has a history of “spectacular head-on collisions, due primarily to unsafe
passing resulting from poor judgment, poor sight distance, and relatively high congestion.”
Unfortunately, our local concerns which Chair Campbell recently relayed to you, have

again proven to be prophetic (please see attached article from the June 17, 2001 Ukiah
Daily Journal).

The Mendocino Council of Governments urges the California Transportation Commission
to add funding to this project, thereby avoiding further delays to implementation.

Thank you for your consideration.

Siqcerely, =

Phillip J. Déw, P.E.
Executive Director

cc: Rick Knapp, Caltrans District 1
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Two killed in head-on near

By LEEANN LAMBERT
Tt 2 Daily Journal

Two Northern Sonoma
County residents: were Kitled
in o two-vehicle, head-on col-
licion ea:ly Saturday moming
or  a twvo-lane suetch of

Hoghway 101 south of
Hopland  The  California
P ghway Patol reports the
accident closed down  the

rcadway in both directions
w9 wan.

The surviving driver ol one
o, the vehicles, Parick E.
Pattersoa, 37, of Blue Lake,
s ffered major injuries but
sas arrested at the scene for
[ lony driving under the inftu-
cace awd gross  vehicular
poanstatchter. He was flown
By Cals:ar helicopter 1o Santa
fosa Maemorial Hospital, the
report siates.

Law cnforcement officials
have netified the next ol Kin
¢l Stevon W. Gunter, <7, of
Cloverdale, and Catherme L.
C'ollins. 45, of Windsor, who
vere pronounced dead by
Mendocino County  sheriff’s
© Oronct ])CI'SOIH)CI at lh@ seene
oI the cecident near the Pieta
Creek Bridge. They were ina

975 n-otorhome southbound
on Highway 101 at abou 3:30
can. Sacurday when they were
reportedly struck by
Patterson’s 1994 Chevy pick-
up. Flhey were nol wearing
neat beits.

The CHP
atlerson,
wrth - on

reporis  that
who was  driving
Highway 101,

“allowed his vehicle to drift
off the wght side of the road
and onto the gravel shoulder.”
Then Patterson allegedly
“swerved back onto the roud-
way and crossed over the dou-
blc yellow centerlines into the
(southbound) lanes” directly
in front of the motorhorue.
The two vehicles camu o
rest across both lanes ol the
highway. Personnel from the
CHP, California Departrient
of Forestry, Hopiund
Volunteer Fire Departnient,
Ukiah Ambulance, Cloverdale

Hopland

Fire Department, Calstur,
Calitornia Department of Fish
and C.ame and the Mendocino
Cowriy Shenff’s Office all
respended  to  the  scene.
Highway 101 was closed for

just cver six hours, reports the

CHU*. for investigation and
cleaiup.

*.ny witnesses (o the veht-
cle collision are requested 10
cont.iot CHP Officers Nokes
or Scott at the Ukiah CHP
office” says the report, and
can reach” them by calling
4671040,



